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UNITED STATES ENVtRONMENTAL PROTECTION AG€Vj& [I 4 1991 
REGION V I  

Ref: BHW-FF 

.. Mr. David Shnonsan 
Department OF! Energy 
Rocky Flats O f f i c e  
P.O. Box 928 
Galdsn, CQ 80402-0328 

1 

RE: Proposed Schedule Changes for 
OUs 2 and 3 

We have reviewed the proposed achedule changes fcw 
-ampletion af  t i  OU 2 (Woman Creek) IM/IRA and Draft OU 3 work 

lan contbined In  your letter  1045 (1 1 Febwary 1991 1. Thig 
letter constitutes approval of the subject request, and 
establishes new due dates 86 fol10wst 

Of3 2 Treatability System Xnstallation 12 APR 1991 
OU 2 Begin Treatability Testing 15 APR I991 
OU 3 D r a f t  Ph 1 RFI/RI Work Plan 07 JUL 1991 
OU 3 Final Ph X R F I / R I  Work Plan 06 DEC 1991 

We are very disappointed to hear that t h e  IM/IRA w i l l  not De 
in  plece as ficheduled t o  capture Spring flows, but a look a t  the 
c u r r e n t  status of this etfort and t h e  calendar makes Lt clear 
t h a t  system installation w i t h i n  the time remaining i s  no longer 
po6sible- Nonetheless, we wish t o  emphasize that completion of 
this action a t  the earliest possible date is imperative in order 
to meet established commitments and eliminate petential threat 
to public health and the wvironment.  

to CoordLnate t h e  R3: with the water diversion pragect proposed by 
local municzpalities. Xhformatian from t h e  RI can h e l p  t o  assess 
impacts Zssulting fxom this proyect- Given the delay, ue strongly 
suggest the RI scoping incsrporate maximum flexibility and/or 
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r. 
With respect t o  OU 3 ,  this delay could ccmplicate aktempts 
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acceleration of  f i e l d  and analytical efforts to allow far the 
neaessazy coordination of DOE and municipality activitier,An 00 
3 .  EPA and CDH are prepared tQ work as closely a8 necessary w i t h  
DOE to a l l e v i a t e  logistical conflicts between these two projects. 

While E2A and CDW are approving the new dates as requasted; 
we do 80 w i t h  the expectatian that no further delays w i l l  be 
eneountarad, and on the condition that these extensions will not 
affect any other IAG schedule nor constAtute grouhds for  seeking 
additional extsnaions. If you have questions o r  would like t o  
disauss the progxesrs of these efforts, please contact 8111 Fraser 
(294-1132)  or Joe S c h i e f f e l i n  (332-4421 ). 
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S m c e r e l y ,  

cc: Barbara Barry (CDH) 
, 8cott Grace (DOE) 

Tom Greengard (EG&G) 
Frazex Lockhart (DOE) 

- u -  r. - U-C Maztin-Hektmark; EPA 5 
Rocky Flats Team Leadyr 

Garyhaughman, t D R  
Unit  Leader 
Hazardous Waste Facilities 
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